# Water Integration Project Meeting Minutes December 18, 2002, ID-N

## **Attendees:**

Bob Creed	DOE-ID	creedrj@id.doe.gov
Kendall Kincaid	DOE-ID	kincaikl@id.doe.gov
Marianne Little	INEEL	<u>lit@inel.gov</u>
Marilynne Manguba	INEEL	mangma@inel.gov
Jeff Perry	DOE-ID	perryjn@id.doe.gov
Paul Wichlacz	INEEL	plw@inel.gov
Al Yonk	INEEL	yonkak@inel.gov

Conference Call

Amy Powell ANL-W <u>amy.powell@anlw.anl.gov</u>
Dave Rydalch INEEL Oversight <u>weedfree@fretel.com</u>

### **Status of Conceptual Model Activities**

Comment resolution for the Conceptual Model Report will be complete by December 24<sup>th</sup>. Northwind is working on adding geochemistry information to the report. The Source Term Team kickoff on Tuesday, December 17<sup>th</sup> was well attended with good discussion and comments on the draft annotated outline. Jeff noted that the high level waste (HLW) tank analysis done by Portage needs to be taken into consideration. Paul will look into how to make sure HLW tank analysis is covered. Other areas that need to be considered are Argonne and NRF. Kelly Wiley (??) was suggested to cover NRF and Amy indicated the information needed is probably in the Record of Decision (ROD) for Argonne.

Mike Wright has agreed to help with the development of the vadose zone portion of the conceptual model and has assigned Earl Madsen as the point of contact.

# **Program Execution Plan**

The PEP will be complete by the end of April.

#### **Annual Report**

The review of the revised Annual Report and a revised project manager message should be complete today. A transmittal letter has been prepared and the report should be complete prior to the holidays.

#### **Action Log**

Jeff asked that the Tracking Log, Upcoming Events, Milestones, and Stakeholder Presentation lists be consolidated into two lists.

Bob Creed reiterated the importance of modifying monitoring efforts to integrate RCRA/CERCLA requirements with other monitoring needs and of considering the influence of the Big Lost River on contaminant transport.

### **Next Meeting**

The next meeting will be on January 8<sup>th</sup>. The topic for this monthly stakeholder meeting will be an update on the development of the science strategy.