
* Refer to Settlement Agreement website for specific requirements 
[http://www.inel.gov/publicdocuments

Award contract for the Advanced Mixed Waste Treatment Project

Reduce tank farm liquid waste volume by 330,000 gallons

Solicit proposals for feasibility studies to treat calcined waste

Complete calcining all remaining non-sodium liquid HLW

Complete treatment of all high-level waste at INEEL to 
be moved out of Idaho for disposal

Complete transfer of all spent fuel from wet storage

Remove all DOE-owned and Naval spent fuel from Idaho

Ship 65,000 cubic meters of transuranic waste out of Idaho

Complete calcining sodium-bearing HLW

Begin loading spent fuel into dry storage

Begin operating AMWTP - BNFL

Permit and construct AMWTP - BNFL

Empty south basin of CPP-603

Complete moving Three Mile Island fuel into dry storage

Negotiate plan and schedule for calcine waste treatment with State

Negotiate schedule to transfer all spent fuel out of wet storage

First shipment of INEEL transuranic waste out of Idaho

Complete construction of Three Mile Island dry storage facility

Begin moving Three Mile Island fuel into dry storage

Settlement Agreement Milestones

Begin removal of 718 units of fuel from south basin of CPP-603

Move additional 189 units of spent fuel from CPP-603 to CPP-666

Designate INEEL as lead lab for DOE spent fuel

Move 244 units of spent fuel from CPP-603 to CPP-666

Inspect CPP-603 spent fuel and place in compliant storage

Move 189 units of spent fuel from CPP-603 to CPP-666

Issue schedule for removing spent fuel from CPP-603

Ship at least 3,100 cubic meters of 
transuranic waste out of Idaho

Receive no more than 40 Foreign Research Reactor fuel shipments

Receive no more than 20 Foreign Research Reactor fuel shipments

Receive no more than 10 Foreign Research Reactor fuel shipments

Begin operation of high-level waste evaporator

Issue DOE and Navy RODs preparing spent fuel for shipment using canisters

Begin calcine sodium-bearing HLW

Submit RCRA Part B permit application

Issue ROD for EIS to treat calcined waste
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Completed Milestone

Agreement Date
Completed Date

U.S. Department of EnergyIdaho Operations Office Milestones

26 Completed Milestones as of 5/5/2003

5 BNFL Completed Milestones as of 5/5/2003

04/28/00

4/20/01

BNFL Milestone

4/20/01

10/21/01

12/27/02

3/31/03


